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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1035 Date: 14-Mar-2014 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 648

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;55 AM. Crews had to work skirt drainage plates , weld repairs , &
work on miscellaneous activities . They started at 7:00 AM.

Jose , & Juan had to work on house keeping . Jose had to clean inside & outside the tower . Juan had
to work inside the East shaft above 53 meters . They started at 7:10 AM.

Richard , Donald , Paul , & Reggie had to work on the skirt top plates weld repair & on Joint B repair .
repair on the North side . Crews had to prepare their tools & equipments . They were done at 7:30 AM.

Donald & Paul had to work on Joint B ,. Face B between 3 & 9 meters . Crews had to excavate the
weld , clean , grind , heat , & weld . They started at 7:40 AM. Donald was done at 1:00 PM.

After that , Paul had to clean & grind the weld in order for the QA & QC to UT the weld on Monday . He
started at 1:10 PM.

Richard had to work with his crews , with the QA & QC , & he continued to work on the North side skirt
weld . Richard had to clean & grind the weld . He was done at 9:00 AM.

After that , he had to excavate , clean , grind , heat , & weld a new location on the same joint on the
North side of the skirt . He started at 9:15 AM.

Simon & Bernie were on the site . They had to work with the welders , TV , the welds , & measure the
gaps on the skirt plates . Check Simon report 's for the welders detailed activities .

Obra , Roger , Carlos , Jonathon , & Rene had to work on the skirt top plate . Crews had to tension the
remaining bolts between the lifts . They had to snug , mark 1/2 turn , & tension the bolts . They started at
7:15 AM. Crews were done at 11:00 AM. They left at 10:30 AM. to work on the PVC pipes on the South
tower shaft above 53 meters .

Salvador , Paul , & I had to test 10% of the bolts in the East , North , South tower shafts ,& the South
shear plates . Crews started at 8:00 AM. They were done at 9:00 AM.

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the rib form panels . They had
to seal the gaps between the footing side walls & the form panels using splash zone . Alex , Bill , & Todd
had to prepare their gears , air supply hoses , & equipments. they were done at 8:00 AM.
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Todd was the 1st diver to put his gear on . He went into the water at 7:50 AM. Todd started on the East
side of the fender . He came out at 12:25 PM.

Bill was the 2nd diver to put his gear on . He went into the water at 1:20 PM. He came out at 2:45 PM.

Ballard Diving crews had to wrap up their gears , & hoses . They left at 3:10 PM.

Conco carpenters came to the side at 6;55 AM. Crews had to work on cold joint block out on the East
side of the fender . Crews had to prepare their tools , equipments , reroute the power lines . They were
done at 7:15 AM.

Salvador came to the site at 7:10 AM. He had to wet the top of the concrete & the blanket . He started
at 7:15 AM. He was done at 9 :00 AM.

After that , he had to work on house keeping with Dutra crews . He was done at 11:00 AM.
Then , he had to chip the concrete & cut the sticking rods on the wall side of the fender . He started at
11:05 AM. He was done at 2:15 PM. He left at 2:30 PM.

Conco reinforcing steel crews had to work on the wire mesh around the footing box on the top of the
concrete . Travis & Jose came to the site at 8:45 AM. Crews had to bring 2/3 of the materials on the boat .
They had to unload the boat , set the materials on the top of the slab . They were done at 9:00 AM.

After that , crews had to set the place the wire mesh on the existing carry bars , set spacer blocks ,
slop the wire mesh , & secure them with tie wires . They started on the North side . Then , West side ,&
South side . They were done at 1:10 PM.

Then , crews went to pier 7 to bring the remaining materials . The came back at 1:50 PM. They were
done unloading the materials at 2:10 PM. crews started to place the wire mesh on the East side at 2:05
PM. They were done at 2:30 PM. Crews had to wrap up . They left at 2:50 PM.

Crews had to work through the lunch break . They were done at 2:10 PM. Crews left at 2:20 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender slab . They had to work on
house keeping , work with Conco crews , & prepare for the 2nd concrete pour . Crews had to prepare their
tools , pumps , hoses , & power & air lines . They were done at 7:25 AM.

Ben , Manuel , & Ron continued to work on house keeping . They had to clean & vacuum the top of the
footing box , the slab soffit , & remove the stay form excess materials . They started at 7:15 AM.

In addition to that , Ron had to work on the CCO work . He had to remove the excess stay form from
2007 work . He started at 8:30 AM. He was done at 10:30 AM. ( For the CCO Work . For Ron 2.0 Regular
Hours )

Sam & James continued to work on the rib closures . Crews had to set 2 pump dewater the closure
areas , check for leaks , & work with the divers to seal the leaks . They started at 7:30 AM. Crews were
done at 2:45 PM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site . Dan had to work
on the barges rigging materials to the site & he had to work with the other crews .

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Certified Coating crews came to the site at 7;15 AM. Tony , Andrews , Dan , Enrique , Francisco ,
Jorge , Justin , Marco , Roberto , Ricardo , Ron , had to sand blast the Electro Slag weld & the
surrounding areas . Crews had to prepare their equipments , hoses , & gears . They were done at 8:00 AM.

Crews had to blast the top of the diaphragm at 13 meters , & the tower skins up to . They started at
8:30 AM. Crews were done at 4:20 PM. They left at 4:30 PM.
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Chris was on the site . He had to work with the painters . Check Chris report 's for the painters detailed
activities .

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

0.00

*E0670562

0.00

No

0.00 0.00

0.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM MANUEL ROBIANCOPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 3.00 0.00 0.00 3.00

JNM RENE ESQUIVELIronworker 3.00 0.00 0.00 3.00

FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

JNM JONATHAN CANITESIronworker 3.00 0.00 0.00 3.00

JNM CARLOS ALVERADOIronworker 3.00 0.00 0.00 3.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR TRAVIS KRAUSSIronworker 8.00 0.00 0.00 8.00

JNM JOSE CERVENTESIronworker 8.00 0.00 0.00 8.00

SALVADOR JUMINEZIronworker 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JUSTIN VALDEZPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

JNM ENRIQUE GONZALEZPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM DAN PEREYPainter 8.00 0.00 0.00 8.00
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